Project Charter



| - | ■ Testing | 79 days |
|----|--|---------|
| * | Prepare Test case document | 6 days |
| * | Perform Unit Testing | 21 days |
| * | Perform System Integration System | 22 days |
| * | Log Issues | 28 days |
| * | Set up meetings for testing status update | 2 days |
| ٠, | | 5 days |
| * | Set team meeting to perform quality assurance approaches | 1 day |
| * | Perpare MoM for quality assurance approaches | 1 day |
| * | Perform User Acceptance Testing | 1 day |
| * | Set buffer time for re-work if required | 1 day |
| * | Scheduled training to access the developed datawarehouse | 1 day |
| - | △ Close | 5 days |
| * | Generate reports with information about the overall performance | 1 day |
| * | Conduct post-project review meetings | 1 day |
| * | Prepare MoM for final Sign-off | 1 day |
| * | Store documentaion | 1 day |
| * | Go for Project completion party | 1 day |